ID	Task Name
1	**Program Milestones**
9	Reqmts. Definition
10	HOP Preliminary design
11	HOP Detail design
12	**WFI Development**
25	**Optical Telescope Assembly (OTA) Dev.**
51	**OTA Milestones**
55	OTA Int. & S/V Env. Test
56	Env. Test Schedule Reserve
57	**SI Modifications**
58	**SI Milestones**
62	**COS Modifications**
63	Requirements Definition
64	Define Design Mods
65	Modify COS Hardware
66	Update Flight Software
67	Functional & Environmental Tests
68	Schedule Reserve
69	Deliver COS for Integration
70	**WFC3 Modifications**
78	S/C fab
79	S/C I&T
80	S/C Schedule Reserve
81	Instrument/COS WF3 Integration
82	WFI/Spacecraft Intgration
83	LV Integration