
ID Task Name

1 Program Milestones

9 Reqmts. Definition

10 HOP Preliminary design

11 HOP Detail design

12 WFI Development

25 Optical Telescope Assembly (OTA) Dev.

51 OTA Milestones

55 OTA Int. & S/V Env. Test

56 Env. Test Schedule Reserve

57 SI Modifications

58 SI Milestones

62 COS Modifications

70 WFC3 Modifications

71 Requirements Definition

72 Define Design Mods

73 Modify WFC3 Hardware

74 Update Flight Software

75 Functional & Environmental Tests

76 Schedule Reserve

77 Deliver WFC3 for Integration

78 S/C fab

79 S/C I&T

80 S/C Schedule Reserve

81 Instrument/COS WF3 Integration

82 WFI/Spacecraft Intgration

83 LV Integration

1/3
ATP

4/25
SRR

3/27
 PDR

2/23
CDR

2/25
S/V TRR

11/4
Pre-Ship Review

5/19
LRR

4 mons
Reqmts. Definition

12 mons
HOP Preliminary design

12 mons
HOP Detail design

WFI Development

Optical Telescope Assembly (OTA) Dev.

5/3
OTA SRR 

1/2
OTA PDR

11/1
OTA CDR

9 mons
OTA Int. & S/V Env. Test

4 mons
Env. Test Schedule Reserve

SI Modifications

2/27
SI PDR

1/15
SI CDR

10/8
COS/WFC3 Delivery

COS Modifications

WFC3 Modifications

4 mons
equirements Definition

12 mons
Define Design Mods

24 mons
Modify WFC3 Hardware

12 mons
Update Flight Software

6 mons
Functional & Environmental Tests

3 mons
Schedule Reserve

10/8
Deliver WFC3 for Integration

12 mons
S/C fab

6 mons
S/C I&T

3 mons
S/C Schedule Reserve

3 mons
Instrument/COS WF3 Integration

2 mons
WFI/Spacecraft Intgration

60 days
LV Integration
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